Approved For Release 2009/05/20 : CIA-RDP87-00352R000100190002-6

CL/NBPO WEEKLY REPORT - PERIOD ENDING 24 JULY 1984

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NOTHING.

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING PROJECT

a. ON 16 JULY 1984; CHECKS TOTALING $16.8 MILLION WERE DELIVERED TO THE GENERAL SERVICES ADMINISTRATION TO FUND THEIR CONTRACT WITH MCI; INC. TO RENOVATE THE POWER PLANT BID PACKAGE NO. 3. (U)

b. ON 19 AND 20 JULY 1984; THE NEW BUILDING PROJECT OFFICE
ENTER PAGE TO BE DISPLAYED OR COMMAND: "NEXT;N;LAST;PRINT"
>
PRESENTED BRIEFINGS ON NEW BUILDING CONSTRUCTION STATUS; AND TOURS OF THE CONSTRUCTION SITE WERE CONDUCTED FOR DDA- AND AGENCY-LEVEL SENIOR MANAGERS. (U)

c. ON 23 JULY 1984; THE DEPUTY DIRECTOR FOR SCIENCE AND TECHNOLOGY WAS BRIEFED ON PROPOSED BLOCK PLANNING FOR THE NEW BUILDING. (U)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING.

STAT

CHIEF; NEW BUILDING PROJECT OFFICE; CL

Approved For Release 2009/05/20 : CIA-RDP87-00352R000100190002-6